

Five Elements of EWP

- Line management ownership
- Organizationally diverse teams
- Graded approach
- Worker involvement
- Organized communication

EWP

Definition

Process that evaluates and improves the site programs by which work is identified, planned, approved, controlled, and executed.

EWP

Course Overview

- ☐ Introduction
- ☐ Course objectives
- ☐ Motivation
- ☐ Roles and responsibilities of the core team
- ☐ Application of problem solving skills and effective team participation
- ☐ Case Study

EWP

Course Overview

- ☐ Barriers to efficient and effective implementation
- ☐ Products, practices, and tools developed at other facilities
- ☐ Performance indicators
- ☐ Mentoring/coaching
- ☐ Closure
- ☐ Review

EWP

Implementation Process

- Perform “AS-IS” review
- Determine strengths and weaknesses
- Determine whether process enhancements are warranted
- Set goals and develop performance indicators
- Benchmark current process against work processes at other site/facilities
- Determine “SHOULD-BE” process
- Develop implementation plan
- Evaluate effect of process changes
- Implement enhancements
- Closure

EWP